#### Insurance Administration System Implementation Update Item 4 – Group Insurance Board

Michelle Baxter, Director Office of Enterprise Initiatives

Bonnie Cyganek, Customer Experience and Business Initiatives Manager Division of Benefits Administration

Renee Walk, Director Office of Strategic Health Policy



### **Informational Item Only**

No Board action is required.





#### **Overall Program**

#### Status "At Risk"

Significant progress made toward milestones, but issues and watch points remain

Contingency planning for some issue areas identified and in progress

(Ref. GIB | 03.12.25 | 4, page 2) Insurance Administration System Implementation Update – March 12, 2025



# Project Areas of Note (Slide 1)

User Access Management	<ul> <li>Member Portal User Acceptance Testing</li> <li>Employer Portal and Employer Transaction Application Go Live</li> </ul>	
Retirees	<ul> <li>ETF internal application under development</li> <li>Retirees to use paper enrollment for now</li> <li>Wellness tax files delayed until post go live</li> </ul>	
Billing and Payment	<ul> <li>Concerns around rate accuracy, invoicing</li> <li>Some scenarios may require manual work at go live</li> </ul>	

(Ref. GIB | 03.12.25 | 4, pages 2-3) Insurance Administration System Implementation Update – March 12, 2025



# Project Areas of Note (Slide 2)

Employers	<ul> <li>DOA continues testing work</li> <li>UW and UWHC testing started</li> <li>Local employer data collection continues, no required disenrollments to date</li> </ul>
End to End Testing	<ul> <li>Cycle 3 testing began February 24, 2025</li> <li>Issues identified in Cycles 1 and 2 will be retested in Cycle 3</li> <li>Risk of whether exit criteria will be met</li> </ul>
Vendor Integrations	<ul> <li>Testing and implementation with vendors continues</li> <li>Concerns from ETF and vendors on manual processes</li> <li>Biweekly all vendor meetings started to raise and discuss issues</li> </ul>

(Ref. GIB | 03.12.25 | 4, pages 3-5) Insurance Administration System Implementation Update – March 12, 2025



## **Project Areas of Note (Slide 3)**

COBRA	<ul> <li>Development delay by Voya puts go live of COBRA at risk</li> <li>Contingency planning in progress</li> </ul>
Training	<ul> <li>Live, virtual, and on-demand trainings created</li> <li>Scheduled to begin for ETF in March, April/May for employers</li> </ul>
Annual Renewal	<ul> <li>New project within program to address open enrollment impacts</li> <li>Ensures new IAS processes are integrated and documented for future</li> </ul>

(Ref. GIB | 03.12.25 | 4, pages 5-6) Insurance Administration System Implementation Update – March 12, 2025



# Questions?