

Truven Implementation Update

Item 8A – Group Insurance Board

Rachel Carabell, Senior Health Policy Advisor

Office of Strategic Health Policy




Purpose

Provide an update on implementation of the new data warehouse provided by Truven Health Analytics.

Truven Contract



2018 Contract Amendment



New Performance Guarantee


- Tied to implementation dates
- \$10,000 for the first missed day
- \$10,000 per week missed thereafter



New Audit Requirements

- Third party audits related to the protection of data (Truven paid).
- Contract compliance audits based on the contract requirements (ETF paid).

Implementation Timeline



Phase 1 Status

- Data from 19 data submitting entities (DSEs):
 - Enrollment
 - Pharmacy
 - Dental
 - Wellness
 - Claims data from 15 health plans
- Currently in second round of integration testing
- On track for go-live planned in early May 2018

Phase 2 Status

To be completed in July 2018

- Custom analytics and dashboards
- Three late DSEs (health plans that did not make the deadlines for Phase 1)
- Network provider file

Phase 3 Implementation

Begins in May 2018, completed in July 2018

- Analytic projects
- Explore health plan submission of electronic medical record data
- Part-time onsite analyst



Questions?

Thank you



[etf_wi](#)



[etf.wi.gov](#)



ETF E-mail Updates



608-266-3285
1-877-533-5020